

Awarded But not Start							
Status as on 01-March-2026							
All Lengths in Km.							
Sr. No.	Project Name	NH (New)	Total Length	LOA Date -Civil Work	Lanes	Concessionaire	State
1	Construction of 6L flyover/VUP including RE wall, Service Road and Drain, near Umbhel village on Bharuch-Surat Section of NH-48 (old NH-8) at km 258.858 for Black Spot GJ-02-54	48	1.1	18-06-2021	6L	Wagad Infraprojects Pvt Ltd	Gujarat
2	Construction of Pedestrian Subway Widening of Service Road, Construction of RCC Drain and provision of Streetlights in Kittur village Construction of FOB at Km 484.600 in Hirebagewadi village and Widening of narrow structures at identified black spot locations of Six laning Belgaum Dharwad section of NH-48 from Km.433.000 to Km.515.000 and Construction of FOB at Km377.460 near Niralgi cross and Construction of descoped leftout Service road with footpath in Kamanahalli village of Six laning Haveri Hubli section of NH-48 from Km.340.000 to Km.403.400 in the State of Karnataka on EPC Mode	48	0.42	19-12-2025	6L	L Kasi Reddy	Karnataka
3	Construction of 03 nos. of VUPs at Km. 429+570, Km. 429+961, Km. 430+380, along with Approaches & Service Roads near College Square and DRDA square in Puintola to Icchapuram Section of NH-16 in the State of Odisha on EPC Mode.	16	1.965	02-03-2026	6L	AB INFRABUILD LIMITED	Odisha
4	Construction of 6-lane LVUP at Nookalamma Arch junction @ Km.743+090 [Blackspot Id: AP-(02)-196] and Service Roads at Chepuru junction @ Km.816+120 [Blackspot Id: AP-(02)-080] & Yerrakoneru junction @ Km.819+155 [Blackspot Id: AP-(02)-223] between Anakapalli - Annavaram section of NH-16, as part of Rectification of MoRT&H identified Blackspot in the State of Andhra Pradesh on EPC Mode	16	3.245	28-03-2025	6L	Sudharma InfraTech Pvt . Ltd.	Andhra Pradesh

Awarded But not Start							
Status as on 01-March-2026							
All Lengths in Km.							
Sr. No.	Project Name	NH (New)	Total Length	LOA Date -Civil Work	Lanes	Concessionaire	State
5	Construction of FOB near Gundugolanu Village at design Km. 1023.520 of Six laning of Gundugolanu – Kalaparru section of NH-16 in the State of Andhra Pradesh	16	0.003	19-02-2025	Others	Jaabilli Constructions Pvt. Ltd.	Andhra Pradesh
6	Strengthening & Construction of VUP including approaches and service roads at Chevuru cross road at km. 1307+275 (Black Spot ID:AP-(03)-190-BS) on Chilakaluripeta -Nellore section of NH-16 (Old NH-5) in the state of Andhra Pradesh on EPC Mode	16	1.01	16-01-2025	6L	SVS Mookambika Constructions Pvt. Ltd	Andhra Pradesh
7	Construction of Four lane Grade Separated Structure near Sri City Zero Point(at Km.65.558), Chillakur Center(at Km.133.908), of TADA Nellore section of NH-16 in the state of Andhra Pradesh on EPC Mode.	NH-16	2.35	24-03-2025	4L PS	Notch India Projects	Andhra Pradesh
8	Construction of Six lane elevated flyover including reconstruction/rehabilitation of existing pavement from Km 426+230 to Km 430+500 (Length = 4.27 Km) at Nirsa in the Barwa Adda Panagarh section of NH-19 from Km.398.240 to Km.521.120 including Panagarh Bypass in the State of Jharkhand on EPC Mode.	19	4.7	25-03-2025	6L	S & P infrastructure Developers Pvt. Ltd. in JV with Jeet Asia Pvt. Ltd	Jharkhand
9	4L of existing Wayul – Ganderbal – Pandach (Soura) section of old NH-1 as a part of Srinagar Ring Road Phase – IIA	NH-1	11.6	28-03-2025	4L	SGIHPL- PPIL (JV)	Jammu and Kashmir
10	Costruction of 3L ROB at Km. 0.440 i/c widening construction of VUP at Km. 0.400 & ramps at LHS & RHS and merging of alignment with PAP flyover at Km. 0.710 on Panipat - Jalandhar section of NH-44	44	0	20-04-2021	3L	KRC Infraprojects Pvt. Ltd.	Punjab
11	FOB near Bus Stand ISBT at design km 4.900 of Elevated Samrala Chowk section of NH-95 (new NH-05) in the State of Punjab	95	0.1	15-11-2022	4L/6L	Preeti Buildcon Pvt. Ltd.	Punjab

Awarded But not Start**Status as on 01-March-2026****All Lengths in Km.**

Sr. No.	Project Name	NH (New)	Total Length	LOA Date -Civil Work	Lanes	Concessionaire	State
12	Strengthening/Overlay, other road safety and improvement works on existing Agra- Gwalior section from 1058.00 to 1148.00 (Design chainage 13.00 to 103.00) of NH-44 in the State of Uttar Pradesh, Rajasthan and Madhya Pradesh on DBFOT pattern at BOT (Toll) Mode under NH(O) scheme	44	90	18-03-2025	4L	G R INFRAPROJECT LIMITED	Madhya Pradesh, Rajasthan, Uttar Pradesh
13	Long-term Rectification of MoRTH identified Blackspots by (i) Construction of 6-Lane VUP (1x20mx5.5m) at CMC Junction [TG-04-11] & (ii) Construction of Service Road along with Foot Over Bridge near Govt. Junior College, Sadashiv Nagar [TG-04- 18] on Nagpur-Hyderabad section of NH-44 from Km.338+000 to Km.368+300 in the state of Telangana on EPC mode.	44	3.18	03-09-2025	6L	Sri Balaji Constructions	Telangana
14	Construction of 6-Lane Underpasses (3 No's) and allied works along with Capacity Augmentation on Existing 4 Lane Hyderabad to Bangalore Section of NH-44 from km 99.700 to km 187.300 in the State of Telangana on EPC Mode, as part of Long-term Rectification of MoRTH Identified Black Spots (TG-03-71, TG-05-39 & TG-05-36)	44	4.525	20-01-2026	6L	Sri Sainath Constructions Private Limited	Telangana

Awarded But not Start**Status as on 01-March-2026****All Lengths in Km.**

Sr. No.	Project Name	NH (New)	Total Length	LOA Date -Civil Work	Lanes	Concessionaire	State
15	Long Term Rectification of Blackspot - Permanent Mitigation of Blackspot TN (06)-157, TN-(06)-134, TN-(06)-126 by Dismantling the Existing PUP Structure and Constructing a Vehicular Underpasses at Km 98+500 (12m x 5.5m) with service road –KRP Dam road/Nattankottai Junction, Constructing a Vehicular Underpasses at Km 151+837 (12m x 5.5m) with service road –Palayampudhur junction and Construction of Service road at Km 135+125 – Savalur & Mattukavoor Junction in the Project of Krishnagiri – Thopurghat - Thumbipadi Section of NH-44 (Old NH-7) in the State of Tamil Nadu on EPC mode	44	1.65	03-03-2026	6L	Sri Yogalakshmi Bluemetals Industries.	Tamil Nadu
16	Rectification of 17 Nos Blackspots/Accident spots and construction of 6 Nos of Foot Over Bridge under Annual Road Safety plan for 2024-2025 in the stretch of Walayar – Angamaly Section of NH-544 in the state of Kerala on EPC mode	544	17.25	28-03-2025	6L	Dhariwal Buildtech Limited	Kerala
17	Strengthening and Major Maintenance of Muzaffarpur Darbhanga Purnea section (BR 09 BR 08 BR 07 BR 06) of NH 27 from Km. 0.000 to 145.646 in the State of Bihar on Single percentage rate contract mode.	27	145.646	12-12-2025	4L PS	Kaluwala Construction Private Limited	Bihar
18	Dhupguri-End of Falakata Bypass (Pkg IIB)	31D	29.86	14-11-2024	4L	S&P Infrastructure Developers Pvt. Ltd. - Skylark Infra Engineering Pvt. Ltd. (JV)	West Bengal
19	Short term Improvement & Routine Maintenance of Dalkhola-Islampur from Km. 447.000 to Km. 498.000 of NH-31	31	51	22-11-2021	4L	Graystone Infratech Private limited	West Bengal

Awarded But not Start							
Status as on 01-March-2026							
All Lengths in Km.							
Sr. No.	Project Name	NH (New)	Total Length	LOA Date -Civil Work	Lanes	Concessionaire	State
20	Short term Improvement & Routine Maintenance of Islampur-Ghoshpukur from Km. 507.000 to Km. 551.000 of NH-31	31	44	20-12-2021	4L	Graystone Infratech Private limited	West Bengal
21	Strengthening and Major Maintenance of “4L PS Divided Carriageway Road from Km. 205.00 to Km. 278.685 of NH-37 in the state of Assam” on PBMC Mode	NH-27	73.685	31-12-2024	4L	Prabhu Agarwalla Construction Pvt Ltd	Assam
22	Capacity Augmentation in the stretch of Pimpri Sado - Vadape section of NH-848 (Km. 460+900 to Km. 537+000) by Construction of Slip/Service Road on either side at various locations (total length 25.140 Km (LHS+RHS), Flyover (2 x 25m) at Borivali Junction (Km. 528+550) & LVUP (1 x 15m) at Sherekarpada (Km. 528+800)	03	25.14	23-01-2026	2L	BRN Infrastructures Pvt. Ltd	Maharashtra
23	Construction of Four Lane Elevated Road in Jodhpur city portion from Mahamandir to Akhaliya Chouraha In State of Rajashtan EPC mode under NHAI	62,125	7.63	30-12-2025	4L	GPT INFRAPROJECTS LTD.IN JOINT VENTURE WITH ISC PROJECTS PRIVATE LIMITED	Rajasthan
24	Maintenance of road passing through Sarangpur City Portion	52	7.2	20-07-2020	2L	Shri Sanjay Vijayvargiya	Madhya Pradesh
25	Capacity Augmentation in the stretch of Dhule-Pimpalgaon section of NH-60 (Km. 261.720 to Km. 380.000) by Construction of Slip/Service Road on either side at various locations (total length 30.30 Km (LHS+RHS) and Flyover (2 x 30m) at Sawadgaon Phata (Km. 310.415)	03	30.28	20-01-2026	2L	DMR Builders Pvt. Ltd.	Maharashtra
26	Construction of Balance work of Service Road and Allied Work of Various Packages on NH-161 in the state of Maharashtra on EPC mode	161	2.5	14-07-2025	4L	K. Koteshwara Reddy	Maharashtra

Awarded But not Start							
Status as on 01-March-2026							
All Lengths in Km.							
Sr. No.	Project Name	NH (New)	Total Length	LOA Date -Civil Work	Lanes	Concessionaire	State
27	Strengthening with Emergent repair work including overlay at Risk and Cost of the Concessionaire for 4laning of Indore Gujarat MP Border on BOT (Toll) basis from Km 9.500 to Km 171.000 of NH59 on DBFOT in the State of MP under NHDP Phase	NH47	24.1	04-02-2025	4L	K.G. Gupta Infrastructure Pvt. Ltd.	Madhya Pradesh
28	4L of Kadapa – China Orampadu section of NH-716 (Package I of Kadapa-Renigunta section)	716	64.2	24-03-2023	4L	Lakshmi Infrastructure & Developers India Pvt. Ltd.	Andhra Pradesh
29	4 L of China Orampadu-Renigunta section of NH-716 (Package-II of Kadapa-Renigunta section)	716	57.735	24-03-2023	4L PS	Lakshmi Infrastructure & Developers India Pvt. Ltd.	Andhra Pradesh
30	4L of Pathalgaon-Kunkuri-CG/JH Border section of NH-43 from Km. 00.000 to Km.104.250	43	104.25	10-01-2025	4L PS	Krishna Construction Pvt. Ltd	Chhattisgarh
31	Development of 6-lane Greenfield Southern Ludhiana Bypass from intersection with NH-44 near Village Rajgarh to intersection with Delhi Katra Expressway (NE-5) near Village Ballawal, km 0+000 to km 25+240	44, NE-5	25.24	13-03-2025	6L	Ceigall India Ltd.	Punjab
32	4L Chandrakona-Ghatal Road crossing to Bowaichandi section from Km 41.000 to Km 89.814 of NH-116A (Pkg-2) in the state of West Bengal under HAM mode	116A	48.814	24-01-2025	4L PS	Brij Gopal Construction Pvt. Ltd.	West Bengal
33	4L Bowaichandi to Guskara–Katwa Road section from Km 89.814 to Km 133.000 of NH 116A (Pkg-III)	116A	43.186	25-11-2024	4L	Ashoka Buildcon Limited	West Bengal
34	4L Mayurakshi Bridge Approach to Moregram section from Km 180.000 to Km 230.957 of NH 116A (Pkg-V)	116A	50.957	25-11-2024	4L PS	R&C Infra -APS JV	West Bengal
35	4L Kharagpur to near Chandrakona-Ghatal Road Crossing section from Km 0.000 to Km 41.000 of NH 116A (Pkg-I)	116A	41	11-02-2025	4L PS	JSP Project Pvt Ltd.	West Bengal
36	4L PS Kharagpur-Bardhaman-Moregram section from Km. 133.00 to Km. 180.00 for Package-IV	116A	47	25-11-2024	4L PS	R&C Infraengineers Pvt. Limited	West Bengal

Awarded But not Start**Status as on 01-March-2026****All Lengths in Km.**

Sr. No.	Project Name	NH (New)	Total Length	LOA Date -Civil Work	Lanes	Concessionaire	State
37	4L Vidisha Gyaspur section of NH-146 from Design Chainage km 59+475 (existing chainage km 81+240) to Design Chainage km 88+361 (existing chainage km 110.315)	146	28.886	09-01-2025	4L	Radhakrishan Infra Developers Pvt. Ltd	Madhya Pradesh
38	Construction of 4-lane Greenfield western Bypass from Design Km 0+000 (Ex Km 181+000 on NH-146) near Lahdara Village Junction on NH-146 to Design Km 20+193 (Ex Km 223+200 on NH-44) near Berkheri Guru village Junction on NH-44 of Length-20.193 km	146	26	10-10-2025	4L PS	Arcons Infrastructures and Constructions Private Limited	Madhya Pradesh
39	Construction of New Service Road and under passes at various locations on Rewa-Katni-Jabalpur section From Km 813+257 to Km 880+600 (Pkg-4) and Improvement works at Jabalpur - Lakhnadon section from Km (880+600 to Km 891+780) of NH-30 & (1358+000 to Km 1428+557) of NH-34 in the State of Madhya Pradesh on Engineering, Procurement & Construction (EPC) mode.	30 & 34	5.5	21-08-2025	4L	Jayshree International in JV with AS Traders	Madhya Pradesh
40	Construction of 7 nos. of Foot Over Bridges (FOB) at Km. 378.620 (Araul) Km. 380.080 (Meduwa), Km. 395.330 (Rasoolpur), Km. 417.070 (Mariyani), Km. 420.320 (Nonha Narsingh), Km. 423.210 (Amiliha) & Km. 431.640 (Naramau) on Aligarh - Kanpur Section of NH-34 on EPC Mode	34	70.977	18-06-2025	4L	TAGS Projects Pvt. Ltd	Uttar Pradesh
41	Long Term Rectification by 6-Lane Vehicle Underpass (VUP) with Capacity Augmentation at Chainage 16+890 as Long Term Mitigation Measures at Identified Blackspot Location TN-(02)-015 Junction near Porur Toll plaza of NH - 32 in the state of Tamil Nadu	32	0.9	03-03-2026	6L	CK RAJAN INFRA LLP	Tamil Nadu

Awarded But not Start							
Status as on 01-March-2026							
All Lengths in Km.							
Sr. No.	Project Name	NH (New)	Total Length	LOA Date -Civil Work	Lanes	Concessionaire	State
42	Construction of VUP towards elimination of Blackspot location at Km 279/069 (Naranamangalam MRF) for the MoRTH identified Blackspot ID: TN(02)-068 in Ulundurpet - Padalur section of NH- 45 from Km 192/250 to Km 285/000 in the State of Tamil Nadu.	38	1.4	20-05-2022	6L	Shri C.K. Rajan	Tamil Nadu
43	Elimination of MoRTH identified Black Spots - ID TN-071-03 at Km 47/600 at Soriyampatti in Trichy - Madurai section of NH 45B from Km 0.000 to Km 124.840 on OMT Basis in the State of Tamil Nadu	38	0.66	10-06-2022	4L	KRS Constructions	Tamil Nadu
44	Construction of 4 Lane LVUP at Km 54/490 at Mukkan Bridge towards elimination of MoRTH identified Blackspot ID TN-(02)-332 for the year 2015-18 in Trichy - Madurai section of NH-38 (Old NH-45B) in the State of Tamil Nadu	38	0.71	26-10-2022	4L	Sri S. Subbaiah & Co.	Tamil Nadu
45	Strengthening under one-time improvement of Bypassed Section on Indore to RaghavGarh section of NH-59A	NH-59A	21.6	30-12-2024	2L	State PWD	Madhya Pradesh
46	Strengthening of existing 2 lane with paved shoulder Indore Betul road old NH-59A (New NH-47) from Temagon Ch.181.200 to Chicholi 233.001	47	41.4	20-03-2025	2L	K.G. Gupta Infrastructure Pvt. Ltd.	Madhya Pradesh
47	Strengthening under one-time improvement of Existing Bypassed Section of Indore-Betul NH 59A	47	51.45	20-12-2024	2L	Bridge and Roads	Madhya Pradesh
48	Construction of Service Road from km 204.750 to km 205.970 and FOB at Ballupet Cross for permanent rectification of Blackspot No. KA-02-333 and construction of FOB at km 219.350 Nandini Layout on NH75 Hassan Maranahalli section under Standalone basis on EPC Mode	75	1.22	24-12-2025	4L	MD-Infra India Pvt. Ltd.	Karnataka

Awarded But not Start							
Status as on 01-March-2026							
All Lengths in Km.							
Sr. No.	Project Name	NH (New)	Total Length	LOA Date -Civil Work	Lanes	Concessionaire	State
49	Construction of New four lane Sambalpur Bypass from Km 0.000 to Km 35.384	NH-53	35.384	30-12-2025	4L	MS Infraengineers Pvt Ltd. - CS Construction Co. Pvt. Ltd. Consortium(MSIL-CSC Consortium)	Odisha
50	Construction of new four-lane Access controlled Highway from Cuttack (end point of CRRR at NH-16 near Tangi) to Kandarpur on SH-12 from Design Ch. 0+000 km to 21+225 under NH(O) on Hybrid Annuity Mode in the State of Odisha	55	21.225	05-12-2025	4L	Agrawal Infrabuild Private Limited	Odisha
51	4L Godibandha to Ballhar Chhak, Ballhar Chhak to Banarpal & Banarpal to Start of Angul by-pass at Km.314.130 to Km.321.035 of NH-53, at Km.75.200 to Km.84.000 of NH-149 & at Km.84.000 to Km.86.100 of NH-55	53	17.455	28-03-2025	4L	Agrawal Infrabuild Private Limited	Odisha
52	Construction of 6 lane VUP at Km. 133.200 and 6 lane LVUP at Km. 133.547 along with service road in Village Sorkhi on Rohtak-Hisar Section of NH-9 in the State of Haryana on EPC mode	9	1.5	17-03-2025	6L	Punia Construction Co.	Haryana
53	Construction of 6 Lane VUP at Km. 264.237 along with service road in Village Kherika on Hisar Dabwali section of NH-09 in the State of Haryana on EPC mode	09	1.12	22-12-2025	4L	Suraj Construction Company	Haryana

Awarded But not Start**Status as on 01-March-2026****All Lengths in Km.**

Sr. No.	Project Name	NH (New)	Total Length	LOA Date -Civil Work	Lanes	Concessionaire	State
54	Permanent Rectification of 7 Nos. Blackspots [(i) TN-(05)-537 (Kallikudi-Kariapatti Junction @ Ch 156+170), (ii) TN-(06)-281 (Kalkurichi Junction @ Ch164+520), (iii) TN-(05)-728 D.Duraisampuram & Sinthalakarai @ Ch 213+700 & Ch 215+250), (iv) TN-(05)-727 (Vilathikulam Junction @ Ch 220+250), (v) TN-(05)-726 (Keelaeral Junction @ Ch 225+800), (vi) TN-(02)-144 (Eppothumvendran 7-Eye Bridge @ Ch 235+000), (vii) TN-(05)-709 (Kurukkusalai Junction @ Ch 246+690) in Madurai – Tuticorin Section of NH-38 and Permanent Rectification of 4 Nos. Blackspots [(i) TN-064- 01 (Thattaparai Junction @ Ch 11+680), (ii) TN-05-700 (Vagaikulam Junction @ Ch 19+760), (iii) TN-03-162 (Saradha College @ Ch 44+200) and (iv) TN-06-430 (KTC Nagar @ Ch 46+155)] in Tuticorin – Tirunelveli Section of NH-138 in the State of Tamil Nadu on EPC Mode	38,138	10.11	02-02-2026	6L	Notch India Projects	Tamil Nadu
55	Rectification of MORTH identified Blackspots on Mahua - Jaipur section of NH-21 in the State of Rajasthan on Engineering, Procurement & Construction (EPC) Mode (e-Tender ID 2025_NHAI_234903_1)	21	108	04-08-2025	4L	Jagdish Saran	Rajasthan
56	6 Lane Greenfield Varanasi- Ranchi- Kolkata Highway from Donoreshan village to junction with NH-20 in Bongabar village from km 288.600 to km 325.500 (Pkg -11)	TBD	36.9	31-03-2023	6L	Ceigall India Ltd.	Jharkhand
57	6 Lane Greenfield Varanasi- Ranchi- Kolkata Highway from Deoria village to Donoreshan village from km 253.000 to km 288.600 (Pkg -10)	TBD	35.6	31-03-2023	6L	H.G. Infra Engineering Limited	Jharkhand

Awarded But not Start							
Status as on 01-March-2026							
All Lengths in Km.							
Sr. No.	Project Name	NH (New)	Total Length	LOA Date -Civil Work	Lanes	Concessionaire	State
58	6 Lane Greenfield Varanasi- Ranchi- Kolkata Highway from Chatra to junction with NH- 100 in Deoria village from km 222.000 to km 253.000 (Pkg -9)	TBD	31	31-03-2023	6L	Ram Kripal Singh Construction Pvt. Ltd	Jharkhand
59	6L Greenfield Varanasi- Ranchi- Kolkata Highway from Sonepurbigha village to junction with NH- 22(Chatra Bypass) near Chatra from km 184.700 to km 222.000(Pkg -8)	TBD	37.3	31-03-2023	6L	Tracks & Towers Infratech Private Ltd. - Rail Vikas Nigam Limited (Consortium)	Jharkhand
60	6L Greenfield Varanasi- Ranchi- Kolkata Highway from junction with NH-20 in Bongabar village to junction with NH-30 in Lepo village from km 325.500 to km 358.500 (Pkg -12)	TBD	33	31-03-2023	6L	Ceigall India Ltd.	Jharkhand
61	Strengthening/Overlaying of Four-laning of Ranchi–Mahulia Section of NH-33 from Km 140+000 (Rampur) to Km 217+300 (Chowka) (Pkg-II) (Design length 77.300 km) in the State of Jharkhand on Item Rate (Percentage) basis	33 (New NH-43)	77.3	02-03-2026	4L PS	SRSC INFRA PRIVATE LIMITED	Jharkhand
62	Construction of 6-lane Greenfield corridor from Ramnagar to Kacchi Dargah NH-119D (from Km 109+700 to Km 122+300), including widening of the existing NH-31 (from Km 196+700 to Km 198+600), as part of the Amas-Darbhangha.	119D	14.5	25-03-2025	6L/8L	SGIHPL -RCPL (JV)	Bihar
63	Rectification of Blackspot TN-02-478 (Near Kalaimagal School) from Km 173+350 to Km 173+720 by Providing Service Road, Retaining Wall, Road Furniture, Highway Lighting, High Mast Light, Solar Blinkers & MBCB, etc., in Trichy to Karur section of NH-81 in the State of Tamil Nadu on Item Rate Basis	67	0.37	20-12-2024	2L	Muthuram Enterprises	Tamil Nadu

Awarded But not Start							
Status as on 01-March-2026							
All Lengths in Km.							
Sr. No.	Project Name	NH (New)	Total Length	LOA Date -Civil Work	Lanes	Concessionaire	State
64	Long-term Rectification of MoRTH identified Blackspots by Widening from 2-lane to 4-lane of reach from Km.1/5 – 3/7 under Long-Term Rectification of Blackspots (ID:TG-02-205 & TG-05-181) on Khammam-Aswaraopet section of NH-365BB in the state of Telangana	365BB	2.2	20-12-2025	2L	Sarath Chandra Constructions	Telangana
65	Long-term Rectification of MoRTH identified Blackspots by Widening of 2-Lane to 4-Lane from Km.56+175 to 56+800 for Permanent rectification of Blackspot (ID:TS-02-053) including improving the Junctions at Km.56+400 and 56+550 on Khammam-Aswaraopet section of NH-365BB in the state of Telangana on EPC Mode	365BB	0.5	22-07-2025	2L	MSR Projects	Telangana
66	Development of 4L Northern Patiala Bypass	7	28.9	28-03-2025	4L	JSC IA Vozrozhdenie India Private Limited	Punjab
67	Construction of Flyovers at (i) Major Junction between NH-77 & SH-49 (Y- Junction) at Mahua Chowk & (ii) Intersection between NH-77 & MDR (Lalganj to Muzaffarpur) (Y-Junction) at Fakuli in four-laning of Hazipur & Muzaffarpur Section of Nh -22	NH-22,NH-22	2.51	14-03-2024	4L	JSP Project Pvt Ltd.	Bihar
68	Construction of 4 Laning Greenfield corridor from Suara (sasaram) at Ch. 0+000 to Garhani (at SH-12) at Ch 74+432, Pacakge 1 of Patna-Arrah-Sasaram Corridor of NH-119A	119A	74.432	21-05-2025	4L PS	NKC Projects Private Limited	Bihar
69	4L of Patna-Arrah-sasaram corridor Package 2 Section 1 :- Gharani at Ch. Km 73+700 Patar at Ch. Km 84+300 & Section 2 :- Greenfield from Sadisopur at Patna Ring Road (NH-131G) Ch. Km 0+000 to Asani (at NH-319) at Ch Km 35+800, of NH-119A	119A	46.4	02-03-2026	4L	Galfar Engineering & Contracting (India) Pvt. Ltd.	Bihar

Awarded But not Start							
Status as on 01-March-2026							
All Lengths in Km.							
Sr. No.	Project Name	NH (New)	Total Length	LOA Date -Civil Work	Lanes	Concessionaire	State
70	Operation & Maintenance of Rohtak-Panipat section of NH-709 from Km. 0.000 to Km. 80.858 in the state of Haryana.	709	80.858	23-09-2025	4L PS	Suraj Construction Company	Haryana
71	Strengthening under one-time improvement on Bhoura, Shahpur & Padhar Town Portion on Itarsi-Betul section of Old NH-69 PKG-2 (New NH-46)	46	9.8	04-12-2024	2L PS	Bridge & Roads	Madhya Pradesh
72	Strengthening under One Time Improvement of Bypassed Sections of Karimnagar-Warangal section of NH 563 (Manakondur, Tadikal, Huzurabad, Elkaturthy, Hasanparthy) in the state of Telangana on item rate (percentage) basis	563	40.5	18-02-2026	2L PS	NSPR Constructions (India) Pvt. Ltd.	Telangana
73	Construction of Foot Over Bridge at Ajitwal at Km 129+650 on Ludhiana to Talwandi section of old NH-95 (New NH-05)	5	0.001	15-11-2023	4L PS	Dhingra Brothers (India)	Punjab
74	Four laning of Agra-Aligarh Section from Km. 28.000 (near Asroi village in Hathras of NH-509) to Km. 64.900 Junction with Yamuna Expressway (Km 151.50)	509	36.9	28-03-2025	4L	JSP Project Pvt Ltd.	Uttar Pradesh
75	Four laning of Agra-Aligarh Section from Km. 0.000 (Junction of NH-34 Aligarh Km 144.60) to Km. 28.000 near Asroi village in Hathras of NH-509 Package-I	509	28	17-03-2025	4L	KRC Infraprojects Pvt. Ltd.	Uttar Pradesh
76	Strengthening under One time improvements to Chennai - Chittoor - Bangalore road NH-40 (Old NH-4) at Km. 107+200 - Km. 115+420 including construction of drain, reconstruction of culvert	40	8.22	09-01-2026	2L PS	S. Nagarajan	Tamil Nadu
77	Mahabalipuram-Puducherry(Pkg-III)(Marakkanam to Puducherry)	332A	46.04	05-02-2026	4L	S&P Infrastructure Developers Private Limited KCP Infra Limited (JV)	Tamil Nadu

Awarded But not Start							
Status as on 01-March-2026							
All Lengths in Km.							
Sr. No.	Project Name	NH (New)	Total Length	LOA Date -Civil Work	Lanes	Concessionaire	State
78	Construction of 6-Lane Light Vehicular Underpass (LVUP) (1X12X4m) at Km.19.737 (Annojiguda Jn.) along with Service Roads under MoRTH identified Blackspot (TS-05-127) for the period 2019-21 on Hyderabad-Yadgiri section of NH-163 in the state of Telangana.	163	1.14	15-09-2025	6L	BB Verma	Telangana
79	Construction of 6-Lane Flyover at AIIMS Bibinagar from Km.32.125 to Km.33.825 under MoRTH identified Blackspot TS-05-128 for the period 2019-21 on Hyderabad-Yadgiri section of NH-163 in the state of Telangana on EPC Mode.	163	1.7	09-02-2026	6L	R&C Infraengineers Private Limited	Telangana
80	Strengthening of (a) Existing NH-07 from start of Malout Bypass (at Km. 44.500) to Malout Chowk (at Km. 38.670, junction of NH-07 &NH-09) (b) Existing NH-09 from start of Malout Chowk (at Km. 0.000) to end of under construction Malout Bypass (at Km. 7.000) in Malout (c) Existing NH-09 from start of under construction Dabwali Bypass (at Km. 29.500) to end of Dabwali chowk (at Km. 34.230, Junction of NH-09 & NH-54) in Mandi Dabwali and (d) Existing NH-54 from start of Pathrala Bypass (at Km. 34.020) to Punjab Haryana border (at Km. 39.800).	79,954	23.34	24-02-2026	2L PS	Ramesh Chander Contractor Co. Pvt. Ltd.	Punjab
81	Construction of 4 laning of Sahebganj Areraj Bettiah section of NH-139W in the state of Bihar on HAM Mode	139	78.942	11-02-2026	4L PS	CEIGALL INFRA PROJECTS PRIVATE LIMITED	Bihar
82	Operation and Maintenance of the section from end of Bahraich Bypass to Rupaidhia (Pkg-3) of NH-927(old NH-28C) from Km. 99.000 to Km. 152.847 length: 53.847 Km with 2 lane PS in the state of Uttar Pradesh on PBMC mode	NH-927	53.847	21-01-2026	2L PS	K.G. Gupta Infrastructure Pvt. Ltd.	Uttar Pradesh

Awarded But not Start							
Status as on 01-March-2026							
All Lengths in Km.							
Sr. No.	Project Name	NH (New)	Total Length	LOA Date -Civil Work	Lanes	Concessionaire	State
83	4L Access controlled Highway From Vakalpudi Light House to Annavaram (on NH-16) section of NH-516F (From Km0+000 to Km40+621)	516F	40.621	20-01-2026	4L	PSK Infrastructures and Projects Private Limited	Andhra Pradesh
84	Construction of additional 4L Structure on Rajasthan Border Fatehpur Salasar Section	5,258	9.81	25-03-2025	4L/2L PS	Mukesh Trading Corporation - Khatkar Builders (JV)	Rajasthan
85	Construction of 2 nos of Flyover on Omarpur Junction of NH34 from Design Ch. 245.50 to Design Ch. 247.500 (Length=2.0 km) and on Dhulian Junction of NH 12 (old NH 34) from Design Ch. 274.300 to Design Ch. 276.500 (Length=2.2 km) in the State of West Bengal on EPC Mode	12 (Old NH 34)	4.2	28-03-2025	4L/6L		West Bengal
86	Construction of LVUP (INS Sardar Patel to NOFRA Access) at km 402.180 of Porbandar-Dwarka section of NH-51 in the state of Gujarat on EPC Mode	51	1.51	14-10-2025	4L	Shree Construction	Gujarat
87	Strengthening under one time improvement for the Bypassed Sections of Chamarajanagara, Santemaranahalli, Yelandur, Maddur, Mambally, & Kollegala town limits in Dindigal to Bengaluru section of NH-948 (Old NH-209)	948	15.745	24-03-2025	2L/4L	SML Constructions	Karnataka
88	Strengthening under one time improvement for the Bypassed Sections of Sattigala, Harohalli & Halaguru town limits in Dindigal to Bengaluru section of NH-948 (Old NH-209)	948	13.576	24-03-2025	2L/4L	Sri Chowdeswari Concrete, India Pvt Ltd	Karnataka
89	Strengthening under one time improvement for the Bypassed Sections of Kanakapura town limits in Dindigal to Bengaluru section of NH-948 (Old NH-209)	948	8.525	26-03-2025	2L/4L	Maruthi Constructions Pvt Ltd.	Karnataka

Awarded But not Start							
Status as on 01-March-2026							
All Lengths in Km.							
Sr. No.	Project Name	NH (New)	Total Length	LOA Date -Civil Work	Lanes	Concessionaire	State
90	Strengthening under one time improvement for the Bypassed Sections of Kaggalipura – Udayapura town limits in Dindigal to Bengaluru section of NH-948 (Old NH-209)	948	2.75	18-06-2024	4L	Ganapathi Stone Crusher	Karnataka
91	2L PS Greenfield bypass Ialgaon ajhara, mohanganj and Raniganj on Raebareilly - Jaunpur Section (Design km 0.00 to Km 53+177 of NH-31	31	50.8	30-06-2025	2L PS	R&C Infraengineers Private Limited	Uttar Pradesh
92	Removal of at-grade junction in Dighwara at Bheldi Amnaur State highway crossing at Bheldi on 2-laning with Paved shoulder of Chhapra -Rewaghat-Muzaffarpur section of NH-102 (NH-722) in the State of Bihar on EPC Mode	NH-722	0.95	08-01-2024	2L	Rishi Builders (India) Pvt. Ltd.	Bihar
93	Road Safety Improvement of Critical Junction in Manglaur (km 165+300) on Muzaffarnagar – Haridwar Section of NH-334 in the Uttarakhand on EPC Mode under NH(O)	334	0.998	07-01-2026	6L	Surya Infra Engineering Private Limited	Uttarakhand
94	Strengthening under One time improvement of bypassed stretch of Gubbi on NH-206	73	8.75	12-03-2025	2L/4L PS	H Narayanappa	Karnataka
95	Strengthening under One time improvement of bypassed stretch of Arasikere on NH-206	73	3	27-03-2025	2L/4L PS	G M B CONSTRUCTIONS	Karnataka
96	Strengthening under One Time Improvement of bypassed stretch of Tarikere on NH-206	69	1.75	27-03-2025	2L/4L PS	A T Srinivas	Karnataka
97	Strengthening under one time improvement of bypassed stretch of Kadur, birur on NH-206	69	2.3	25-03-2025	2L/4L PS	Sri. C Halappa (M/s CHR Constructions)	Karnataka
98	4 Lane with Paved Shoulder from Dareota Village to Kalar Bala (NH 205), (Design Chainage -Km 33+185 to Km 41+000, Design Length-7.815 Km) Package-IIB	205	7.815	01-09-2025	4L PS	Ram Kumar Contractor Pvt. Ltd. in JV with M/s Shinde Developers Pvt. Ltd.	Himachal Pradesh

Awarded But not Start							
Status as on 01-March-2026							
All Lengths in Km.							
Sr. No.	Project Name	NH (New)	Total Length	LOA Date -Civil Work	Lanes	Concessionaire	State
99	Strengthening of Madathukulam - Pollachi section of existing NH-209 (New NH-83) from existing Km 79+090 to Km 86+840, Km 87+800 to Km 95+700, Km 96+400 to Km 102+800, Km 112+000 to Km 120+600, and Km 122+000 to Km 126+000	NH-83	34.65	21-11-2025	2L/4L PS	Samri Infra Developers & Sankaranand infra	Tamil Nadu
100	Paramakudi - Ramanathapuram	87	46.68	27-11-2025	4L	Dilip Buildcon Ltd.	Tamil Nadu
101	Construction of 2- lane VUP at Mukundur junction @ Km. 159.980 (Blackspot ID: UP-(02)- 160),4-lane VUP at Lahra Mod junction @Km 184.270(Blackspot ID: UP-(02)-168),4-lane VUP at Eglas Chauraha junction @Km 185.815 (Blackspot ID: UP-(02)-169),4-lane VUP at Kota Kapura junction @Km 196.634 (Blackspot ID: UP-(02)-170),4-lane VUP at Poiya junction @Km 228.404 (Blackspot ID: UP-(04)-114) and 4 laning of Malupur Tiraha as part of Rectification of MORTH identified Blackspot	509	3	26-12-2025	2L	M/s Tomar Construction Company	Uttar Pradesh
102	Construction work of Six Foot Over Bridge in Rudrapur City Portion on NH-87 & NH-74 in the State of Uttarakhand	109	0.2	22-08-2023	Others	Omprakash Singh	Uttarakhand
103	Realignment of Rudrapur-Kathgodam Section of NH-87 (New NH-109) From Design Chainage 0+00 (Existing Chainage Km.54+050) To Design Chainage 7+875 (Existing Chainage Km.61+550) Due To Proposed Expansion Of Pantnagar Airport in the state of Uttarakhand.	109	7.875	16-12-2025	4L	DPS Contractor Pvt. Ltd.	Uttarakhand

Awarded But not Start**Status as on 01-March-2026****All Lengths in Km.**

Sr. No.	Project Name	NH (New)	Total Length	LOA Date -Civil Work	Lanes	Concessionaire	State
104	Road Improvement work by DBM & BC of Rishikesh-Bhانيyawala section with DBM/BC from Km.12.00 to Km 16.00 of NH-07 Spur Falling under Proposed Four laning of Bhainwaya- Jollygrant- Rishikesh Section of New NH 07 Spur	07	4	15-03-2023	4L	State PWD	Uttarakhand
105	Construction of 3 nos. of VUPs at Ayodhya Bypass from km 135+120 to km 137+060 (Design Length- 1.940 km) of NH-27 (old NH-28) for Ayodhya Awas Vikas Parishad on EPC Mode in the State of Uttar Pradesh	27	1.94	26-02-2026	4L	Chandrawati Construction Pvt Ltd	Uttar Pradesh
106	Construction of 6 lane Indore western bypass from km 34+000 to Km 64+000 (Pkg-II) in the state of Madhya Pradesh on Hybrid Annuity Mode under NH(O)	0	30	12-03-2024	6L	MKC Infrastructure Ltd.	Madhya Pradesh
107	6L Elevated highway from km 414.000 (Beas) to km 438.850 (Jandiyala) including VUP at km 432.300 at Chouhan and flyover at km 425.880 at Khilchanon on Amritsar Jalandhar section from km 413.100 to km. 439.990 of NH-03 New (Rectification of Blackspot)	3	1.62	30-11-2021	4L/6L	Gaanesh Kartikey Construction Private Limited	Punjab
108	Installation of View Cutter (CGI Sheets) of 2m height and for a length of 5 kms (5000 R. mtr) on 4 laning of Amritsar to Wagah Border section of old NH-01 (New NH-03)	3	5	28-07-2023	4L	MVD Cementation and Construction Pvt. Ltd.	Punjab
109	4L of Ahmednagar - Mirajgaon - Karmala - Tembhurni (Package - III) [Ahmednagar- Solapur District Border to Tembhurni] from km. 80.390 to km. 140.080 of NH-561A	561A	60	31-03-2025	4L	R.K.Chavan Infrastructure Pvt. Ltd.	Maharashtra

Awarded But not Start**Status as on 01-March-2026****All Lengths in Km.**

Sr. No.	Project Name	NH (New)	Total Length	LOA Date -Civil Work	Lanes	Concessionaire	State
110	Long term Rectification of Black spot ID: TN-(05)-66 by Construction of 6 lane VUP (1x20x5.5m) at Km 18+533 (Thailapuram Bus Stop & X Road) & 2nos of SVUP (1x7x3.5m) (at Km.18+270 & at Km.19+012) with both side Service road, Black spot ID: TN-(02)-456 by Construction of 6 lane VUP (1x12x5.5m) at Km 30+580 (Omandhur Bus Stop) with both side Service road, Black spot ID: TN-(05)-063 by Construction of 6 lane VUP (1x12x5.5m) at Km 32+520 (Molasur Village & Bus Stop) with both side Service road, Black spot ID: TN-(05)-059 & 064 by Construction of 6 lane VUP (1x12x5.5m) at Km 35+693 (Edayankulam Junction) & SVUP (1x7x4m) at Km.35+475 with both side Service road etc., in the Puducherry toTindivanam section of NH-32 (Old No. NH-66) in the state of Tamil Nadu on EPC mode	32	4.195	19-02-2026	6L	R.R.Infra Construction	Tamil Nadu
111	Long term Rectification of Black spot ID: TN-(02)-522 by Construction of 6 lane VUP (1x20x5.5m) at Km 08+766 (Irumbai Junction) with Service road, Black spot ID: TN-(05)-062 by Construction of 6 lane VUP (1x20x5.5m) at Km 12+533 (Thiruchitrambalam X Road) with Service road, Black spot ID: TN-(05)-065 by Construction of 6 lane VUP (1x20x5.5m) at Km 15+513 (Kattrampakkam) & Construction of SVUP (1x7x4) at Km. 16+084 with Service road in Puducherry to Tindivanam section of NH-32 (Old No. NH-66) in the state of Tamil Nadu on EPC mode	32	3.58	18-02-2026	6L	R.R.Infra Construction	Tamil Nadu

Awarded But not Start**Status as on 01-March-2026****All Lengths in Km.**

Sr. No.	Project Name	NH (New)	Total Length	LOA Date -Civil Work	Lanes	Concessionaire	State
112	Strengthening of Maintenance of the existing bituminous surface from Km 0+000 to Km 38+000, and Toll Plaza at Km 17+600 (near Anjukuzhipatti Village) of Dindigul – Nattham Section	383	16.75	05-12-2025	4L/2L PS	IVLR Infrastructure	Tamil Nadu
113	One Time Improvement to the Bypasses sections of 4-lane Kodad-Khammam section of NH-365A	365A	18	27-01-2026	4L	Sri Sainath Constructions Private Limited	Telangana
114	Construction of service road on both side of 4- lane Varanasi bypass from Km 0.00 (starting point at Km 271.300 of NH-56) to Km 15.250 (end point at Km 11.170 of NH-29) in the state of Uttar Pradesh on EPC mode	NH135B	15.25	03-02-2026	2L	P. P Pandey Infrastructure Pvt. Ltd.	Uttar Pradesh
115	Development of access controlled 6 Lane Agra-Gwalior greenfield NH section starting from Agra Inner Ring road (K.M. 0+000) near Deori village and termination at Gwalior bypass (K.M. 88+400) near Susera village	TBD	88.4	18-03-2025	6L	G R Infraprojects Limited	Madhya Pradesh, Rajasthan, Uttar Pradesh
116	Construction of underpasses at 07 blackspot locations in the project highway at specified locations from Ch. 23.600 to Ch. 149.900 of NH-34 (Old NH-91) from Ghaziabad to Aligarh on EPC Mode in the State of Uttar Pradesh.	34	7.98	30-09-2025	6L	S.S. Builders	Uttar Pradesh